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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 
 
 1.  Obligate additional FY 03 funds in CLIN 0026 in the amount of $83,636 to increase funding for O&M 
 for the PHF Dismantling effort. 
 

2.  Retain funds for award fee (CLIN 0029AB) in contingent liability.  
 

3.  Increase total contract value by $92,000. 
 
B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
           SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  
 Page Ref CLIN               Changed From       Changed To      Net Change 
   
 SF 33  Block 20  $236,804,855.60   $236,888,491.60        $     83,636 

13 of 65  0026   $ 34,930,237   $  35,013,873             $     83,636 
 13 of 65  0029AB   $   1,968,185   $    1,976,549             $       8,364 
 13 of 65                  Total Award Fee               $   3,699,830   $    3,708,194             $       8,364 
               14 of 65  Total CLIN 0026 -              $ 37,583,742       $  37,667,378             $     83,636 
                                                 0028   
 14 of 65  Total Award Fee  $   3,699,830   $    3,708,194             $      8,364 
                  (CLIN 0029) 
 14 of 65  Total FY 03  $ 50,214,954   $   50,306,954            $    92,000 
 
 16a of 65 Opt 5 Total  $ 50,214,954   $  50,306,954             $    92,000 
 16a of 65 Summary Total  $272,081,282.60    $272,173,282.60        $    92,000 
 
 Total Net Change to Section B:  $92,000  
 

2. SECTION G-CONTRACT ADMINISTRATION DATA   
 

a.  Page 23e of 65, add the following Purchase Request 
 
      ACRN FA – Add PR # F13SLS32300800 - $83,636 (P00115) 
 

b.  Change ACRN totals as follows:   
 
Page #  ACRN  Changed From  Changed To Net Change 

 
 23e of 65 FA  $10,746,653  $10,830,289 $83,636 
 
              Total Net Change to Section G:  $ 83,636       
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C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 

Column I (Remove)  Column II (Insert) 
        Page 13 of 65                            Page 13 of 65 
        Page 14 of 65                            Page 14 of 65 
        Page 16a of 65                          Page 16a of 65 
        Page 23e of 65                          Page 23e of 65 
  
D.  All other terms and conditions remain the same. 
 
////////////////////////////////////////////////////////////////// END PAGE //////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          35,013,873

  The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE 

  

   From Change To   
  Est. Cost  $            34,930,237 $                 83,636  $     35,013,873   

0027 Systems Management    $            2,653,505 
  The contractor shall furnish all necessary supplies and services required to perform systems 

engineering, safety engineering,logistics support analysis, configuration management, procedure 
development, and studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE 

 

   From Change To   
  Est. Cost  $              2,653,505  $                         -   $       2,653,505   

0028 Data      NSP  
  The contractor shall furnish all necessary supplies and services required to deliver data as set 

forth in the Accessible Data Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE 

  

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,405,729 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost  $              1,405,028 $                      701  $       1,405,729   

0029AB Award Fee Pool     $            1,976,549
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,968,185 $                   8,364  $       1,976,549   

0029AC Award Fee Pool     $               325,916 
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  324,539 $                   1,377  $          325,916   

  TOTAL PROPOSED AWARD FEE       $            3,708,194
Modification P00115 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications   $            8,931,382  

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost  $               8,872,839   $                 58,543   $       8,931,382    
            
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF   $            25,210    
  Crane Structure (Implement)(CPFF)       
0030AB #12227 - Provide Capability to Control Emergency Brakes,   $            19,044    
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
0030AC #12231 - Provide Capability to Control Launch Deluge Water,   $            94,256    
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous    $            66,571    
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous   $            19,402    
  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
0030AF #12247 - Provide Capability to Control and Monitor   $            25,589    
  Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)   

        

  ESTIMATED COSTS (CLINS 0026 – 0028)   $       37,667,378  
        

  AWARD FEE (CLIN 0029)               $         3,708,194  
  ESTIMATED COST (CLIN 0030)        $         8,931,382  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       50,306,954  
            

Modification P00115 to F08650-98-C-0035
Page 14 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 

 Launch Operations and Support Contract 
   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                 11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                 40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                 42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                 47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                 46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                 50,306,954.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                 32,987,584.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $              272,173,282.60  
     (Items 1-7)   
   
 Modification P00115 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 10,830,289  
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
 PR# - F50LGP22601000 = $292,714  (P00098) 
 PR# - F50RMS31470600 = $1,090,909  (P00101) 
 PR# - F50RMS31470400 = $454,545  (P00102) 
              PR# - F13SLS32300800   = $ 83,636.00 (P00115) 
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $     882,660      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
  
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400      $  7,360,892   
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $   1,561,530  
 PR# - F50LGP22600900 = $1,517,623 (P00092) 
 PR# - F50LGP22601000 = $43,907  (P00098) 
  
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 27,360,740  
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
 PR# - F50LGP22601000 = $863,507  (P00098) 
 PR# - F13SLS31480700 = $627,651  (P00105) 
 
FF 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400                  $        13,636 
 PR# - F50RMS30930300 = $13,636 (P00111) 
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